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WICHIT DEPARTMENT OF PUBLIC WORKS & UTILITIES WICHIT

CONSTRUCTION AND MAINTENANCE PROJECTS
Week of: July 16, 2012-July 23, 2012

This report is available online at http://www.wichita.gov/CityOffices/PublicWorks (“Major Construction Projects™)
Report malfunctioning streetlights to traffic@wichita.gov; please include an address and pole number, if possible.

STREET, HIGHWAY, BRIDGE and OTHER PROJECTS WITH MAJOR TRAFFIC IMPACTS

District 1 (Williams)

13" Street from Hydraulic to Oliver: Westar has begun placing new power poles and will begin at the west end of the
project at Hydraulic and work east toward Oliver. AT&T is continuing to do splicing work in their new facilities in
preparation for street reconstruction. The reconstruction of 13" Street from Hydraulic to Oliver should begin in fall 2012.
The $12 million project will widen 13" Street to provide two travel lanes in each direction and a center left-turn lane, as
well as new sidewalk, storm drains and upgraded traffic signals. Water and sewer utilities will also be upgraded and
relocated as part of the reconstruction project along with Cox cable and Kansas Gas Service.
Traffic Impact: Before construction, all franchised utilities will be relocating their facilities through the fall of 2012,
precipitating a variety of lane closures. During construction, traffic will generally be limited to one lane in each direction;
periodic work will require the closing of the street for two separate 21-day periods. Such closures will be signed in
advance. Businesses on 13™ Street will have modified access and detour routes will be marked. Side streets may be
closed at times and left turns may be prohibited at various times during the utility relocation portion of the project.
Contractor:  Various Utility Companies City Contact: Carl Haas (268-4505 / chaas@wichita.gov)
Estimated completion: Late 2013

District 2 (Meitzner)

Harry & Rock Road Intersection: Landscaping will be performed in the spring. Improvements completed include left-

turn lanes on Rock and Harry, new traffic signalization, drainage improvements, and five-foot sidewalks.

Traffic Impact: Open to traffic. Some work may close lanes temporarily for shoulder and ditch work. Traffic will be

slowed when construction is in progress. Striping work is complete.

Contractor:  LaFarge City Contact: James Wagner (268-4047 / jwagner@wichita.gov)
Estimated completion: Mid 2012

Webb Rd & K-96: A concrete channel for drainage will be installed on the east side of N. Webb Road, from the north

side of K-96 north a quarter mile.

Traffic Impact: The eastern northbound lane will be closed daily during construction and re-opened for evening traffic.

Contractor:  Barkley Construction City Contact: Justin Westhoff (268-4059 / jwesthoff@wichita.gov)
Estimated completion: Mid 2012

Woodlawn & Harry Intersection: Intersection renovation with associated signalization improvements and left-turn
lanes.

Traffic Impact: Construction has limited traffic to one lane in each direction with left turns prohibited at the intersection.
Contractor:  Cornejo & Sons City Contact: James Wagner (268-4047 / jwagner@wichita.gov)
Estimated completion: Early 2013

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422



Woodlawn & Kellogg Soutbound Turn Lane: Addition of a turn lane onto Kellogg from Southbound Woodlawn will be

added along with associated signalization improvements.

Traffic Impact: Construction will limit traffic to one lane Southbound on Woodlawn at Kellogg and limit access to the

Westbound ramps onto Kellogg. In addition, signalization will be shut down and a detour provided for southbound

Woodlawn over one weekend to transfer signalization from the old to the new signals. The project is estimated to begin

in July 2012.

Contractor: ~ Kansas Paving City Contact: James Wagner (268-4047 / jwagner@wichita.gov)
Estimated completion: Fall 2012

Gypsum Creek: Gypsum Creek bank stabilization project.

Traffic Impact: Construction entrances on the west side of Rock Road just north of the Turnpike may impede traffic;

caution is advised. Truck traffic may impede traffic at Kellogg Drive and Mansfield and Eastern Streets and at Doreen

Street between the Gypsum Creek and Lincoln.

Contractor: ~ Mies Construction City Contact: James Wagner (268-4047 / jwagner@wichita.gov)
Estimated completion: Fall 2012

District 3 (Clendenin)

Pawnee and Broadway Intersection: This project is reconstructing the pavement and upgrading the traffic signals to

include ADA-compliant audible pedestrian signals and countdown pedestrian indications. Improvements are being made

to the drainage system, sanitary sewer, and water mains.

Traffic Impact: Construction is limiting traffic to one lane in each direction with left turns prohibited at the intersection.

Contractor:  Cornejo & Sons City Contact: Jeff Terhune (268-4046 / jterhune@wichita.gov)
Estimated completion: Late 2012

KTA and Big Slough South: Bridge / Storm sewer box culvert replacement project underneath the Turnpike at 1-35 and

approximately E. 57" St. S.

Traffic Impact: Traffic control will be coordinated with the Kansas Turnpike Authority; follow directional signage.

Contractor: ~ Wildcat Construction City Contact: Justin Westhoff (268-4059 / jwesthoff@wichita.gov)
Estimated completion: Fall 2012

2012 KLINK, NB K-15, 1-135 to KTA: Mill & overlay asphalt surface with concrete base repairs.

Traffic Impact: Construction will limit traffic to one lane northbound on K-15.

Contractor:  Cornejo & Sons City Contact: Matt Schultze (268-4022 / mschultze@wichita.gov)
Estimated completion: Fall 2012

District 4 (O’Donnell)

47" st. S., Meridian to Seneca: Widen 47" St. to combination of three, four, and five lane sections with curb and gutter.

Drainage improvements constructed and new six foot sidewalk placed along both sides of 47" St. Intersection @ 47" St.

& Meridian reconstruct to include signalized left turn lanes. The available right-of-way will be landscaped.

Traffic Impact: Construction on 47" Street is complete, including the activation of the traffic signal at 47" and Meridian.

Landscaping and sodding will be completed when seasonal temperatures are optimal for vegetation life.

Contractor:  Cornejo & Sons City Contact: Steven Degenhardt (268-4043 / sdegenhardt@wichita.gov)
Estimated Completion: Early 2012

119" st. W, Kellogg to Pawnee: Improvements will provide two lanes in each direction with a center left-turn lane. A

ten-foot-wide multipurpose pathway will be built on the east side of 119" Street and six foot wide sidewalk on the west

side, with landscaping.

Traffic Impact: Construction on 119th, Pawnee to Kellogg is complete. Landscaping work may close lanes temporarily

for sodding and tree planting operations.

Contractor;:  Cornejo & Sons City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov)
Estimated Completion: Mid 2012

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422



Seneca, 1-235 to 31% St. S.: The project will reconstruct Seneca to a five-lane roadway with two through lanes in each

direction and two-way left turn lanes. The intersection at 34th and Seneca will be signalized.

Traffic Impact: Construction will limit traffic flow to one lane in each direction on both Seneca and 31st Streets. Left

turns will be prohibited at the intersection of Seneca and 31st Street. Intermittent flagging of traffic may occur during

work hours. Where affected, business and residence drives will be provided modified access as possible. S ide streets with

other access will be closed as necessary, but no two consecutive side streets will be closed at the same time..

Contractor:  Dondlinger & Sons, Inc. (945-0555)City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov)
Estimated Completion: Late 2012

District 5 (Longwell)

21° and Maize: Intersection reconstruction has begun with construction on 21st Street are from the west entrance of Wal-

Mart to Crestline Street and on Maize Road, from 20th Street to the north entrance of Dillons. Dual left turns will be

constructed for all four approaches.

Traffic Impact: Left turns are prohibited at the intersection and traffic is restricted to one lane in each direction on both

21st and Maize. East-west traffic is currently one lane in each direction on the north side of the intersection. North-south

traffic is currently on the west side of the intersection. The contractor is allowed to work a six-day work week to expedite

construction.

Contractor:  Kansas Paving (832-0828) City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov)
Estimated Completion: November 2012

119" st. W, Kellogg to Maple: Project will provide two lanes in each direction with a center left-turn lane between

Kellogg & Maple, and dual left-turn lanes for southbound traffic at Kellogg. A ten-foot-wide multipurpose pathway on

the east side of 119th Street and six foot wide sidewalk on the west side.

Traffic Impact: Construction on 119th, Kellogg to Maple, is complete. Remaining sodding and tree planting may close

lanes temporarily.

Contractor;:  Cornejo & Sons City Contact: Jeff Terhune (268-4046 / jterhune@wichita.gov)
Estimated Completion: Mid to Late July

Tyler Road Reconstruction, 21%-29" Sts. N: Road reconstruction will be five lanes for the first 1/8 mile north of 21st

street then narrowing to four lanes, and then two lanes with a center median. As Tyler approaches 29th Street, it widens

again to become five lanes at the intersection. Drainage improvements and landscaped medians will be installed. A six-

foot-wide pathway will be added on the east side of Tyler and the right of way will be landscaped.

Traffic Impact: Tyler Road is open; however, there will be temporary lane closures to finish sod installation. Surface

defects will be repaired after completion of the Maize & 21 project.

Contractor: APAC-Kansas City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov)
Estimated Completion: Mid 2012

135" Street W, 13" St. N. to 21% St. N.: This project is reconstructing 135th Street to a three lane road way with curb
and gutter. Offsite drainage inprovements as well as a large concrete drainage box in the 135th Street right-of-way will
be constructed to help drainage problems in the area. An additional drainage box will be placed under 13th Street,
between Forestview and Liberty Streets. The intersection of 21st and 135th will be signalized and improved to five lanes
with left turn lanes. A six foot sidewalk will be constructed on the east side of 135th, a ten foot multi-use path will be
constructed on the west side. A 24- in transmission water main will also be constructed from 13th to 21st Street.
Traffic Impact: 135th St., north of 21st St., will be limited to southbound only (one way) traffic to allow for construction
of drainage improvements and the north half the intersection until July 16th. Two-way traffic will then resume north of
21st St.. On July 18th, 135th St. will be then be limited to southbound only (one way) traffic between 13th and 21st,
through the end of November. Temporary traffic signals have been installed and are operational at W. 13th St. N. & N.
119th St. W., replacing the four-way stop.
Contractor;  Cornejo & Sons, LLC City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov)
Estimated Completion: Early 2013

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422
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Floodway Crossing Phase 1, 13" and Ridge Road Intersection: Project will include complete removal and replacement

of pavement at 13" St. and Ridge Rd. Dual left-turn lanes will be added to south bound Ridge Rd along with a dedicated

right turn lane for west bound 13™ St. Storm sewer improvements along with new sidewalk will be installed. Upgraded

traffic signals along with brick crosswalks will also be installed.

Traffic Impact: Traffic will be reduced to one lane in each direction with left turns prohibited at the intersection for the

entire length of the project.

Contractor:  Cornejo & Sons City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov)
Estimated Completion: Late 2012

District 6 (Miller)

No active projects at this time.

Multiple Districts

District 1 (Williams) & District 4 (O’Donnell)

Lincoln Street Bridge & Dam Improvements (Lincoln St., Mcl ean Blvd. & Palisade St.): Reconstruction of the

Lincoln Street Bridge and dam with boat and fish passage.

Traffic Impact: Palisade will be permanently closed at Lincoln. Lincoln Street will be totally closed through the

completion of the project. Traffic detours at Harry St. to McLean Boulevard, and at Main and Market Streets. The

existing sidewalk on the east bank also is closed. Lincoln Street will remain closed during construction on the west half

of the new dam and bridge, partial construction of Lincoln & McLean Blvd. intersection. McLean is one lane of traffic in

each direction until completion. The existing bike path on the west bank will also be closed during this phase.

Contractor:  Dondlinger & Sons, Inc. Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov)
Estimated Completion: Late 2012

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422
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Kansas Department of Transportation (KDOT)

1-235, Various L ocations: Concrete patching on 1-235 from the south junction with 1-135 to the N. Broadway bridge.

Lane striping south of U.S. 54.

Traffic Impact: Work times will be Sunday through Thursday, 6pm—-6am. Generally, single lane closures in each

direction for 2-5 miles. Ramps will be closed overnight when work is performed on or adjacent to them.

Contractor: Diamond Surfacing, Inc. City Contact: Tom Hein (217-0356 / hein@ksdot.org)
Estimated Completion: Fall 2012

US-54 & 159" St. E.: Intersection improvement includes turn lanes and traffic signals. A bridge on the west side of the

intersection will be widened.

Traffic Impact: Two lanes of traffic will be maintained (with reduced speeds) but left turns from Kellogg will be

eliminated during construction.

Contractor: Cornejo & Sons, Inc. City Contact: Tom Hein (217-0356 / hein@ksdot.org)
Estimated Completion: November 2012

Visit KDOT’s Wichita Traffic Alert website at http://www.ksdot.org/WichitaMetro/wichita-traffic-alert.html

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422


http://www.ksdot.org/WichitaMetro/wichita-traffic-alert.html�
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WICHIT DEPARTMENT OF PUBLIC WORKS & UTILITIES WICHIT

MINOR MAINTENANCE AND REPAIR PROJECTS
Week of: July 16, 2012- July 23, 2012

Il. STREET MAINTENANCE PROJECTS (partial closures or temporary repairs)

Street Maintenance Projects
Temporary Repairs
Pawnee / Broadway (bike path repairs) Ridge Rd. & 34th St. N., deck repair, northbound inside lane
Webb & Turnpike Kellogg Dr. — Main to Topeka (brick crosswalks)
Permanent Concrete Repairs
3rd St., 100 W. 13th St., 1500 W.
Burns & 15th St. n. (c & @) Crestway, 340 S. (C & G)
Emporia Ave. & Lewis St. (intersection) Harrison and Porter
Harry, 300-500 W. Harry, Waco to Palisade (C&G)
Irving, 8100 -8500 W. Porter Ave., 900 N.
Pinecrest, 1500 N. Terrace, 600 S.
Water St., 100 N. Wichita & N. 9th St.
Permanent Asphalt Repairs
25th & Madison 16th St. N., 11018 W.
52nd St. S., 3200 E. Countryside Plaza, 4000
Douglas, Rock to Webb Edgemoor, Lincoln to Harry
Estelle, 1611 N.
Oliver, Douglas to 12th Jewell St., 11400-11600 W.
Thurman, Tyler to Reca

Crack Sealing
47th St. S., 100 W. | 119th St. to Bay Country, Maple St. to Jason Ln.
Ditch Cleaning and Culvert Resetting
13th & 1-135 (e/b inside lane deck repair) 25th & Bleckley
Irving St — 6500 W

Contractor: City Traffic Maintenance Crews Contact: Donald Cradduck (268-4091 / dcradduck@wichita.gov)
Estimated completion: July 32, 2012

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422



11l. REPAIR PROJECTS WITH LITTLE TRAFFIC IMPACT

Pavement Cut Repairs
(temporary/partial closures mainly due to utility repairs)

25" St. N & Arkansas Broadway & 55" St. S. Central, 1001 E.

Hillside, 2825 S. Topeka, 1205 S. Mosley, 1912 N.

Maple, W. & Gordon S. Norman, 3610 S.

Contractor: Cornejo & Sons. City Contact: Behrooz Rahbar (268-4030 / brahbar@wichita.gov)
Estimated completion: Ongoing

2012 Contract Maintenance Street Repair & Drainage
(temporary/partial closures)
Euclid, 27th St. S to 31st St. S Everett, 27th St. S to Pawnee

Hiram, 27th St. S to 31st St. S St. Clair, Pawnee to Savannah

Bonn, 27th St. Sto 31st St. S Savannah, Meridian to Bennett
Bennett, 30th St. S to Anita 30th St. S, Glenn to Bonn

Contractor; Barkley Construction City Contact: Matt Schultze (268-4022 / mschultze@wichita.gov)
Night and Weekend Contact: Shane Powers (945-6500 / 761-7173)

Gonsalo Guzman (945-6500 / 761-7180)

Estimated completion: Summer 2012

2012 Contract Maintenance Perservative Seal
(temporary/partial closures)
Area of N of 45th St N & W of Hillside Area of N of 55th St S & W of Hydraulic

Contractor: Proseal City Contract: Behrooz Rahbar (268-4030 / brahbar@wichita.gov)
Estimated completion: July 23, 2012

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422



2012 Contract Maintenance Micro Surfacing (temporary/partial closures)

20™ St., 119™ St. W to Pine Grove

Lincoln, Goebel to west end

27" St. S, Glenn to Meridian

Lindberg Cir., Morris to N end

29™ St. N., Rock Rd to Woodlawn

Loconia Cir., to Willo-Esque W end

2" St. Ct., 2" St N to N cul-de-sac

Lynndale, Maize to Emelia

45" St. s., Seneca to Gold

Main, Douglas to Dewey

Bayley Ct., Bayley to N end

Meikle, Seneca to Oak

Bayley, Webb to Todd

Meridianm, McCormick to S of Harry

Bella Vista Cir., Pine Grove to S cul-de-sac

Minnesota, 51 St. S to Sunrise

Bella Vista Ct., Bella Vista to S cul-de-sac

Morningside, Douglas to English

Belle Vista, Pine Grove to 240 E Covington @ bridge

Morris, Goebel to Fawn Grove

Boston Cir., Boebel to W end

Nims, Central to W River Blvd @ Bridge

Boston, Boston Cir. To Todd

O’Neil Ct., O’Neil to S end

Brookside, Douglas to Ridgecrest

O’Neil, Winterset to Willo-Esque

Brownthrush, Cottontail to N end/N Birch

Oakwood Ct., Douglas to S end

Buxthorn, Penstemon to Peppertree

Parkridge Ct., Parkridge to E & W cul-de-sacs

Ceymarie Ct., Willo-Esque to S end

Parkridge, 21 St. to Bella Vista

Chambers Cir., Bella Vista to SW cul-de-sac

Penstemon Ct., Penstemon (S) to Penstemon (N)

Country Acres, School to 13" St.

Penstemon, Peppertree to Boxthorn

Country Acres, Woodchuck to Evergreen

Peppertree, Tallgrass to Penstemon

Courtleigh, Douglas to S of English

Pine Grove Ct., Pine Grove to W cul-de-sac

Covington Cir., 21¥ St. to S cul-de-sac

Pine Grove, 20™ St to Bella Vista

Covington Ct., Covington Cir., to E cul-de-sac

Pinecrest, Ringer to Lynndale

Cranbrook, Morris to N end

Red Oaks Cir, Morris to N end

Denmark, School to 10™ St

Red Oaks, Morris to Lincoln

Douglas Cir, Willo-Esque to E & W ends

Renee, Winterset to Willo-Esque

Edgemoor, 10" to 13"

Renee Ct., Renee to N end

Edgemoor, Central to 9™ St.

Ringer, Maize to Lark

Edgemoor, Mt Vernon to Harry

Sheriac Cir., Willo-Esque to east and west ends

El Robelai Cir., Tarabury Ln to W end

Sheriac Ct., Sheriac Cir. To Sheriac Cir

El Stranda Cir., Tarabury Ln to W end

Socora, 2" St N. to s

Enclid, 31 St. to 32" St. S.

Southland, Seneca to Oak

English, Brookside to Morningside

Stony Point, Ringer to Lynndale

Evergreen, Country Acres to 2™ St. N.

Summitlawn, Tarabury Ln /to south end

Fox Run, Bayley to N end

Sunny Brook Cir., Bayley to N end

Glenn (E), school, 27" St. S. to 31 St. S.

Sunrise, school, Kansas to Ash

Glenn (W), 27t hSt. S. to 31"

Tallgrass, Boxthorn to 21% St

Glenn, school, 27™ St. S. to Pawnee

Tarabury Ln, Willo-Esque to Ridge Rd

Goebel Cir, Morris to N end

Todd Cir., Morris to N end

Goebel Cir., Boston Cir. To NW end

Todd Ct., to east and west ends

Goebel, Boston Cir. To Harry

Todd PI Ct., Todd Place to W end

Goebel, Lincoln to Bayley

Todd PI., Todd (N) to Todd (S)

Harrison Park Entrance, Todd to W end

Todd, Moris to Harry

Hidden Lake, Lark to NW end

Vantage View Cir., Tarabury Lnto S & N ends

Hydraulic, Douglas to Central

Whispering Pines Ct., Whispering Pines (S to N)

K-15 (SB), Pawnee to Canal

Whispering Pines, 2" St N to Country Acres

Lark, Ringer to Hidden Lake

Willo-Esque Ct.

Leecrest, Ringer to Lynndale

Contractor: Vance Brothers
(816/810-9962)

City Contract:

Winterset, Renee to O’Neil
Behrooz Rahbar (268-4030/brahbar@wichita.gov)

Estimated duration: 07/10/12 —11/01/2012

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422



Wheelchair Ramp and Sidewalk Replacement Program

Various Locations

Contractor: Barkley Construction City Contact: Paul Gunzelman (268-4393 / pgunzelman@wichita.gov)

Estimated completion: Ongoing

Subdivision Projects
(Few Traffic Effects unless Otherwise Noted)

Subdivision | Contractor City Contact

East Side (Wagner / Westhoff)

27th St. N. — Greenwich Business Center

Kansas Paving

James Wagner

Berkeley Sq. Parkway — Berkeley Sq. Addition

Cornejo & Sons

Justin Westhoff

Camden Chase, Flutter Ln. — Monarch Landing Add.

LaFarge

Justin Westhoff

N. Webb Rd./Jabara Airport Improvements

Barkley Construction

Justin Westhoff

Graystone, Sundance — Stonebridge Addition

APAC

James Wagner

SWS #660 — Berkeley Sq. Addition

Dondlinger

Justin Westhoff

SWD #382 Drainage Improvements to Greenbriar
Affects traffic entering/exiting Oliver

Mies Construction

James Wagner

Gypsum Creek / 2012 Hotspot SWS

Dondlinger

James Wagner

East Lynn WDS

WB Carter

Justin Westhoff

Krug South WDS / SWS / Paving

CK Contracting

Justin Westhoff

SWS #661 — Monarch Landing Addition
West Side (Degenh

WB Carter
ardt / Terhune / Kerns)

Justin Westhoff

Hampton Square 2nd - SWD #662

Stannard

Kyle Kerns

Hampton Square 2nd — Pav Weston

APAC

Kyle Kerns

City Contacts:
Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov)
Carl Haas (268-4505 / chaas@wichita.gov)
Julianne Kallman (268-4236 / jkallman@wichita.gov)
Kyle Kerns (268-4044 / kkerns@wichita.gov)
Jeff Terhune (268-4046, jterhune@wichita.gov)
James Wagner (268-4047 / jwagner@wichita.gov)
Justin Westhoff (268-4059 / jwesthoff@wichita.gov)

2012 Sanitary Reconstruction Phase 3

(temporary/partial closures)

Easement between Minneapolis and Kansas and between 14th & 15th Street North

Easement between Greenwood and Hydraulic south of Indianapolis

City Contract: James Wagner (268-4047 / jwagner@wichita.gov)
Estimated completion: Ongoing 2012

Contractor: Ensfield Construction

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422
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WICHIT DEPARTMENT OF PUBLIC WORKS & UTILITIES WICHIT

BUILDING PROJECTS (NO EFFECT ON TRAFFIC)
Week of: July 16, 2012- July 23, 2012

IV. BUILDING PROJECTS WITH LITTLE TRAFFIC IMPACT
1. Chisholm Creek ADA Boardwalk: Drawings complete; project on hold.

2. CMF Expansion Project/1801 S. McLean: Expansion Building drawings and specifications are complete,
project on hold.

3. Cowtown Museum Boardwalks and Storm Water Drainage upgrades: Bidding delayed as Cowtown
seeks additional funding.

4. Tex Consolver Golf Course ADA upgrades: Waiting for Park Department to identify a funding source to
enable bidding to commence.

Dunbar Marque and Fagade Enhancement: Bids due July 13, 2012.
McAdams Park ADA Upgrades: Construction to begin at the end of July 2012.
Demolitions on 13" Street N. from Hydraulic to Oliver: On-going.

Cowtown Foundation Repairs: On hold until funding sources to be identified.

© © N o O

Demolitions and Asbestos Abatement at multiple City locations. On-going.

10. 0. J. Watson Park ADA Upgrades: Design 95% complete.

11. Historical Museum Window Repairs: Design work on-going.

12. Botanica Expansion: Staff Screening and Selection meeting to short list for interviews on July 12, 2012.

Contact: Migwi Karugu (268-4492 / mkarugu@wichita.gov)

Other Projects:
1) Environmental Services Facility AHU Upgrades: Design complete; bid in spring 2012.

2) CMF Parts Warehouse HVAC: Construction is underway. Completion is late 2012.

3) Waltzing Waters Fountain: Control room ready for paint. Pool being prepared for paint. A substitute glass
tile has been found for the pool that is in stock. Order being placed to reduce delay. Pond subcontractor
installing pond liner. Pole bases installed. Poles and rock for ponds have been delivered. An old rock parking
lot has been found below grade in the area to be landscaped that must be removed and replaced with topsoil.
Cost will probably be $15,000 to $17,000. Pricing being finalized and will be submitted for change order.
Project completion in late September, 2012.

4) Douglas Block Parking Garage: Some precast erection remains on east end. Installation will be completed
next week. Some electrical and mechanical rough-in has begun. Also some preparatory work has started for
pouring topping slabs. Project completion late 2012.

Contact: Ed Martin (268-4119 / emartin@wichita.gov)

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422



Other Projects (continued):

1) Regional Fire Training Phase 11, Fuel Island, Civil Improvements: Bid package complete, awaiting budget to
load.

2) Rounds and Porter Northern 2/3 Re-roof: Bids to be received Friday, July 13, 2012.

3) Cll Interior & Exterior Door Replacement/Renovation: Project is underway; awarded to Hahner Foreman &
Harness Inc. Anticipated to be completed Fall 2012.

4) CllI Exterior Caulk and Seal all Joints and Exterior: Bid anticipated by end of June.
5) Evergreen Recreation Center HVAC Replacement: Design completel; project on hold due to funding.
6) Wichita Art Museum North Patio/Drainage Project: Currently in design.
7) CII Storefront at Expo Hall Replacement: Currently in design.
8) CIlI Kennedy Plaza Design/Renovation: RFP phase.
9) Century Il Terrazzo Florr Repair/Rifinish: RFP phase.
10) Century Il Kitchen Design/Rennovation: RFP in progress.
11) Century Il Security Study @ Basement Level: Planning stage.
12) Behnke House Move (Broadway Bridge Project): Currently in planning stage and scope establishment.
Contact: Jeff Myers (268-4406) / jmyers@wichita.gov)

Timeframes are Tentative and Subject to Change
Compiled by Public Works & Utilities — (316) 268-4422
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